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Precinct 1 Transportation Task Force

SeptembeB, 2015

PROJECT STATUS UPDATES
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FM 21BistWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | March 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility

relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 hsooit barricades

1 See attached TXxDOT construction report.

1 ITS met with TXDOT and Abrams regarding current project status on April 22, 2015.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:August 24, 2015
Report prepared by: MaWiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

Contractor:J.D. Abrams, L.P.

TxDOT Project managerMark Wiley Phone: (940) 280545
Contractords SuperintendPhote: (214)38aA"den Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Install box culverts and headwalls. Install inlets and manholes. Drainage
in various areasDirt work, embankmentind excavation from Bluebonnet to IH 35E service road.

Narratve de s cr i pti on of | alsstall gmeamiltatvarisus aatioms atiboxicudverts.
Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald
Reagan/Garrison. Switch traffic from Post Oak to IH 35E service road. Open FM 2499 intersection.
Milling from Post O& to IH 35E service road. Drainage in various areas. Dirt work, embankment
and excavation from Bluebonnet to Parkridge. Install inlets and manholes. Placing sod from
Parkridge to IH 35 service road eastbound main lanes.

Narrative description of adivities planned for next month: Install guardrail at various locations at
box culverts. Install wheelchair ramps from IH 35E servizal to Bluebonnet, edstund main lanes.
Foundation for permanent traffic signals at Hickory Creek, Parkridge, Pdst & Ronald
Reagan/Garrison.

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion:  Earthwork, embankmentand
excavation.

Other items of significance:n/a



FM 21NbreSoat

205402-015
Widen from twelane to

FONSI: January 28, 2008

0, .

six-lane divided roadway e July2015
City of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Uiy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: June 2016
David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is working to get a 95% plan seady for submittal to TXDOT on the Nofth
South project and expects to submit by the erBepitember 2015Huitt-Zollars met with TXDOT
District Drainage Engineer to discuss unique conditions and a few of the outtdD©T, City of
Denton, andTS meton June 15, 2015, to discuss FM 2181 let date and City of Denton utility
relocations

1 TxDOT is working withthe City of Denton to include ty utilities as part othe construction
project at a fixed cost.

)l
)l

Precinct 1Project Report Septembe?015 4



LAKE LEWISVILLE 8RN GED

CSJ. 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construt a sixlane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 56@ittact days and 30 months of barricades.

See attached TxDOdonstructiorreport.
ITS met with TXDOT and Abrams regarding current project status on April 22, 2015.

= =4



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:August 20, 2015
Report prepared by: Richard Williford

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:.J.D. Abrams, L.P.

TXDOT Project manager:-Tim Massey Phone: (972) 460426
Contractor 6s BiuBadgoni nt Phornke (214).688525

Date Work Began: July 14, 2011
Anticipated Completion DateOctober2015

Current Activities :

Current activities include: Sidewalk crew continue placing concrete for sidewalk and ADA ramps
and medians as made ready median illumination wiring being placed and concrete being placed on
Hart Roadchangeorder and on East Erghange order.

Narr ative description of last monthd activities: Concrete being placed for medians crewstinues
to paur concrete for sidewalks and ADramps permanent traffic signals being placed and activated.

Narrative description of activities planned for nextmonth: Concrete for median, sidewalk ADA
ramps striping for 6 lanesSW3P, median illuminationand permanent traffic signals

Traffic issues None

Plans for changes in traffic patterns: Phased construction at intersections at Lobo, Hardwicke, Witt
and Preston on The Lakes and the paveie@nt outs at various driveways throughout the project.

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAP O: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: | $21,001,000 100% PS&E: April 2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | June 2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: *

o Cro;:s Roads

)

5 tincoln, Park

North Project

O Oak Point

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

1 See attached TxDOT status report.

1 The North project waspdit from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined that the North FMj&20 pro
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, September 02, 2015:
COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru June 2016; working through appraisals on_some
parcels but most are appraised and offers to be made shortly, difficulty in locating
cemetary owner/proprieter could delay acquisition of cemetery parcel.

60% PS&E (Design) suitable for Utility relocations: December 2015

100% PS&E (Design): April 2016

Project Letting: To be determined; based on funding and projected ROW and Utility
clearance schedules

Start construction: To be determined; (will be revised closer to letting date per actual
Utility Clearance schedule)




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road Public Hearing: August25,2011
Est. Const. Cost: $15597,320 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lane divided urban ROW Acquisition Complete: | June2014
Firm: TxDOT Utility Relocations Complete October2015
Key Contact: Mike Hainline Let Date: February4, 2014

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

T See attached TxDOT status report.

Utilities: See utility status report.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working days an@0 months of barricadePre-construction meeting will mostkely occur in
SeptembeR015.

==



g FM 720: From Eldorado Pkwy to south of Martop Rd
lm CSJ 1567-01-037

Department

of Transportation Denton COU nty

PROJECT STATUS AS OF Wednesday, September 02, 2015:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.
Project let on Eebruary 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

Contract award to Haydon Building Corp by Texas Transportation Commission
on FEebruary 27, 2014

ROW acquisition complete June 13, 2014.

> D>y DD D> DD D> P

FUTURE MILESTONES
A Pre-construction Meeting: estimate September 2015
A Construction start: estimate October 2015 per AT&T utility relocation
completion. Actual construction start will depend on progress of all utility
relocations throughout the corridor.

DE§IGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,
2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of June 23, 2014, all 51 parcels have been acquired.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July
18, Auqust 15, September 19. Utility Coordination Meetings in 2014: February
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19,
April 16, May 21, June 18, July 16. Next meeting to discuss progress of utility
relocations: August 20, 2015 at the Denton Area Office.

A Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17, 2013. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.

A Utility Relocations i Relocation plans and projects for some utilities currently
underway.

SCHEMATIC AND ENVIRONMENTAL

Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011
Public Hearing: August 25, 2011
Submitted public hearing packet for review: November 16, 2011

Environmental Clearance Received: December 14, 2011

>
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TxDOT Utility Coordination ReptrAugust28, 2015

AT&T¢ Currently running cable and splicing.

CoServ Electrig Relocations have been completed.

Grandeg Grande will require 3Q 45 days for construction, dependent upon CoServ completion.
Permit submitted and approvedConstruction has begurCompletion is expected Septembés, 1

2015.

Little EIm¢ Construction time is approximately 180 dayihis is newtility and will be coordinated
with the construction contractorLittle EIm has é&gun construction.

Suddenlink¢ Suddenlink will require 3Q 45 days for construction, dependent upon CoServ
completion. Completion is expecte@ctoberl, 2015.

Oncor¢ Relocations have been completed.



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completin March 2015% Phase Il complete by
October2015

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessaglocations.The next projeetide
utility coordinaton meeting will be heldrmSeptembetl 7, 2015. See
atiached meeting minutes froAugust20, 2015. All utilities are clear
in Phase 1.

Funding: This project is fully funded with Regional Toll Revenue.
Construction: The project let on Julg, 2014. Thdow bidder was
Webber, LLG in the amount of $34,857,0@0, which was 3% over
the estimate The contract calls fd&05 workingdays an®4 months
of barricades The preconstruction meéng was held on April 13,
2015. Construction began on April 20, 2015ee attached TXxDOT
construdion report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:August20, 2015

Attendees:

w ¢CE5h¢

w | FfFF

w h (i ORYEEGhater, Verizon, City of Denton

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

Utility Installation Review System

Utility Clearance Letters

Utility Agreements

Utility Companies

Atmos Phase 1 is clear. Phasel@ar

City of Denton Phase 1 clear. PhaseQlear

DISD/Denton CountyPhase Iclear. Phase 2clear

COSERV GaPRhase 1: clear; Phase 2: clear

DME Phase 1: cleaPhase 2: working on desigro@®) require easement.

Charter Phase 1: clearPhase 2: all aerial, dependent on DME; waiting for DME design

have exposed cable on northeast corner of Robinson and FM 2499

Level 3Complete

UTRWD Phase 1Clear Phase 2: Clear

NGG PipelinePhase 2Current plan is to move line to 6 feet below sidewalk and Webber

to construct casingWebber is drilling retaining wall shafts per original plans. When shafts

are completed, NGG will install by open cut hoof Robinson under sidewalk.

1  Verizon Phase 1 cleaPhase 2Have a pedestal to move and one other small area to
work in; expect to be complete in September 2015.

oo op
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VL. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future Meetings:September 172015



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: August 24, 2015
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

Contactor:Webber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Compleon Date: March 2017

Current Activities:

Current activities include: Moving of topsoil. Placement and compaction of roadway embankment
in fill areas Placement of shafts for noise walls and retaining waltsrming and placing box culvert
3. Placement of drainage systems in various locations, phase |

Narrative descr i pti on of | a Bdvingnobtopsoll. #lacenzent arid eampaictiers of
roadway embankment in fill area®lacement of shafts for noise walls and retaining wahHsrmng
and placing box culvert.3Placement of drainage systems in various locations, phase |

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas Continue placement of shafts for noise and dowmll installations
Continue placement of culvert 3 then proceed to next culvBiacement of drainage systems in
various locations, phase Preparing final roadway embankment in completed areas for lime treated
subgrade

Traffic issues: None at lis time

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of roadway embankment
Placement of noise and retaining walRlacement of drainage systems, phase |

Other items of significance:n/a



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobg£Engineering
Debbie Neubert
December 2010
July2012
July 2011
SeptembeR015
September 11, 2013
Octadber8, 2014
July 2018

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Utility Coordination RepbrAugust 28 2015

AT&T¢ Found additional conflict with subgrade. Need to lower in place.
City of Frisca; Complete

CoServ Electric Complete Need to pull old poles once Grande has completed relocatibnsated
additional conflict, which is being resolved; CoServ will lower in place.

Grandeg Relocations have been completed.
Suddenlinkg Complete

Town of Little EIng Complete



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: August 24, 2015
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 387414
Contractords Superi nt Phomke(@40).68914Di m Shover

Date Work Began: October 8, 2014
Anticipated Completion Date: July 2018

Current Activities :

Current activities include: Traffic was placed on detour from Eldorado to the south end of project.
IEA will resumework on parallel culvert south of Sunland to outfall. Milling of existing roadway
south of Eldorado will continue, when milling is complete excavation/embankment will take place.
IEA continues installing storm sewer on line 4e on east side of roadways dos Frisco Ranch.

IEA continues the installation of culvert #1 north of Gibbs Road. MCM will resume the construction of
Panther Creek Bridge; beams have been placed, and panels have been delivered.

Narrative descri pt i onlEAdontinueddaplacetha patalelsculvarctowiardsi t i
Eldorado. IEA continued the installation of culvert #1 north of Gibbs Road. Asphalt was placed on
roadway between US 380 and Eldorado Parkway. MCM continued to construct the bridge at Panther
Creek; bems were placed and panels were delivered.

Narrative description of activities planned for next month IEA will continue pipe and culvert
installations and continue with Panther Creek Bridge construction. Roadway excavation and
embankment from Eldorad@arkway to Sunland. Concrete paving is scheduléedgmin September.

Traffic issues None

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: None

Other items of significance:None



US 377 HIEDINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
October2015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began on May 192014. The project duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: August 24, 2015
Report prepared by: Tim Massey

Project: C 81-6-29
Control: 0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To: Bus 377E north of Pilot Point

Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contract or 0s Claueplepardn t Phonkg228)3341945

Date Work Began: May 19, 2014
Anticipated Completion Date: October 31, 2015

Current Activities :

Current activities include: Contractor continues to install driveway culverts on west sideSo81).
Vegetative watering continues along west side of roadway for placed seeding. Various driveways and
streets are being reconstructed to match the widening of US 377.

Narrative descri pt i on Cootinued ta erhovenoll readedasd place nawv i t |
from Grayson County Line to FM 455. Worked on cross drainage culverts from FM 455 to Grayson
County Line. Compost was placed from FM 455 west to Liberty. Placed SETs on various driveways.

Narrative description of activities planned for next month Compost, cross drainage, and pouring
concrete driveways.

Traffic issues n/a
Plans for changes in traffic patterns: n/a
Item(s) of work currently controlling project completion: City of Pilot Point water line in conflict.

Other items of significance:n/a



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
—
Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
. . . From approx. ¥ mile west ¢ifl-35 to .
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approvat June 18, 2015
Length: 5.3 miles Clearance f(?r Public .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | EONSI: *
ject . lane urban rodway with turn lanes at — -

Description: IH-35 ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmenthconstraints report submitted to Dallas
District for final approval on April 20, 2013nvironmental constraints report was approved on
August 25, 2015Public meetingvas held ordune 23, 2015rom 5:00 to 7:00 PMat Sanger
High School in Sanger, TegsaThere were 157 people in attendance, and many spoke in favor of
more median openingDannenbaum is currently working to summarize the public meeting
comments.Dannenbaum has summarized the public meeting comments and is reviewing
responses with TxDD

1 Schematic: Design Division comments were received on March 12, 2015. Dannenbaum is
currently finalizing realignment of schematic and sending for approval to Design Division.
Comment from MAPO led to redesign of horizontal curve at the end of thegadplesign at
Marion Road. Additional survey needed for redesi§arvey information was obtained for
eastern end of the project, and the schematic was redesigned to a larger radius curve prior to
Marion Road. Schematic was submitted to TxDOT for fapgdroval on May 18, 2015.
Dannenbaum received schematic approval from TxDOT on June 18, R0%5ible schematic
revisions are being considered based on feedback from public meeting.

1 Funding: FM 455 is listed as a Proposition 1 project with fundingliog $29,512,546.00.
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MAYHILL ROAD

IH-35E
US 380
3.9 miles
$56,670,566

August2011
December015
December015
Spring2017

Widen existing twelane roadway to

four-lane, divided urban cross section April 2016

City of Denton
FrankG. Payne P.E.

January 2016
Spring 20D

Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property
owners on the final few tracts

1 The City of Denton is working with utility providers tovdarelocations of their assets along the

new ROW corridor.

The consultanbas deliveredhe 90% design package for review by the city.

The construction initiation schedule maydsely 205. The projecitouldbe constructed in

phasesbut the current thikiing is that the project will be bid and constructed as a single job.

1  The project website contains updates and project informatiaw.mayhillroad.com

= =4
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http://www.mayhillroad.com/

